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Mission Events
   

DSS-54 down time
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testing

UHF Relay Events Nadir UHF Test SORT2MER B 
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CM029

Miniseq Uplink/execution
L
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f
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Input Products to DOM 
         First Desat time to NAV

SCT SCLK_SCET Update

NAV LTF/OPTG/SPK Updates DOY 210- 240 DOY 238- 268
MDAP DSN View Periods/SAF 

SCT, Instruments, and NAV Deliever 
SASF files to DOM 
KOZ file delivery

Sequence Kickoff Meetings
CM030 (Paul)Pass 1: Sequence Input Products 

Sequence Generation

STL Validation/Sequence Review

Pass 2: Revised Input Products

Final Sequence Run

Final STL Validation/Final Review
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Mission Events
   

DSS-54 down time

DSS-25 down time

OTM development

Begin array testing

UHF Relay Events
off-nadir UHF 
tests

Sequence Uplink/Execution CM030
CM031L

A
B
O
R

D
A
Y

Miniseq Uplink/execution
L
M
A 

O
f
f

L
M
A 

O
f
f

L
M
A 

O
f
f

Input Products to DOM 
         First Desat time to NAV

SCT SCLK_SCET Update

NAV LTF/OPTG/SPK Updates DOY 238- 268 DOY 266 297
MDAP DSN View Periods/SAF 

SCT, Instruments, and NAV Deliever 
SASF files to DOM 
KOZ file delivery

Sequence Kickoff Meetings
CM031 (McBruce) CM032 (Paul F) - 29 day sequence - goto 20 kW xmtr

Pass 1: Sequence Input Products 

Sequence Generation

STL Validation/Sequence Review

Pass 2: Revised Input Products

Final Sequence Run

Final STL Validation/Final Review
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Mission Events
   

OTM

UHF Relay Events
off-nadir UHF Back-up 

UHF test

SORT-5

Sequence Uplink/Execution CM032
CM031L
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Miniseq Uplink/execution L
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Input Products to DOM 
         First Desat time to NAV

SCT SCLK_SCET Update

NAV LTF/OPTG/SPK Updates DOY 266 297 DOY 295 325
MDAP DSN View Periods/SAF 

SCT, Instruments, and NAV Deliever 
SASF files to DOM 
KOZ file delivery

Sequence Kickoff Meetings
CM032 (Paul F) - 29 day sequence - goto 20 kW xmtr CM033 (McBruce)Pass 1: Sequence Input Products 

Sequence Generation

STL Validation/Sequence Review

Pass 2: Revised Input Products

Final Sequence Run

Final STL Validation/Final Review
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Mission Events
   

UHF Relay Events
Back-up 
UHF test

SORT 7

Sequence Uplink/Execution CM032
CM033

Miniseq Uplink/execution
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Input Products to DOM 
         First Desat time to NAV

SCT SCLK_SCET Update

NAV LTF/OPTG/SPK Updates DOY 295 325 DOY 323 353
MDAP DSN View Periods/SAF 

SCT, Instruments, and NAV Deliever 
SASF files to DOM 
KOZ file delivery

Sequence Kickoff Meetings
CM033 (McBruce) CM034 (Paul F) 

Pass 1: Sequence Input Products 

Sequence Generation

STL Validation/Sequence Review

Pass 2: Revised Input Products

Final Sequence Run

Final STL Validation/Final Review
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Mission Events
   

UHF Relay Events

Sequence Uplink/Execution CM034
CM033
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    First Desat time to NAV

SCT SCLK_SCET Update DOY 351 016
NAV LTF/OPTG/SPK Updates DOY 323 353
MDAP DSN View Periods/SAF 

SCT, Instruments, and NAV Deliever 
SASF files to DOM 
KOZ file delivery

Sequence Kickoff Meetings
CM034 (Paul F) CM035 (McBruce) 

Pass 1: Sequence Input Products 

Sequence Generation

STL Validation/Sequence Review

Pass 2: Revised Input Products

Final Sequence Run

Final STL Validation/Final Review

CMD CONF 14

Mars Odyssey 2003 Mid-Range Schedule

Jun 30, 2003Page 1C:\MMO\ODYSSEY\mid



Activity Name
28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6
F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Nov '03 Dec '03 Jan '04

28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

Mission Events
   

UHF Relay Events
27

BGL - landing

Sequence Uplink/Execution
CM035
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    First Desat time to NAV

SCT SCLK_SCET Update

NAV LTF/OPTG/SPK Updates

MDAP DSN View Periods/SAF 

SCT, Instruments, and NAV Deliever 
SASF files to DOM 
KOZ file delivery

Sequence Kickoff Meetings
CM035 (McBruce) 

Pass 1: Sequence Input Products 

Sequence Generation

STL Validation/Sequence Review

Pass 2: Revised Input Products

Final Sequence Run

Final STL Validation/Final Review
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